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RESOLUTION 

 

Comme

nt No. 

Para/Li

ne No. 

Proposed new text Reason Accepted Accepted, but 

modified as follows 

Rejected Reason for 

modification/rejection 

1 1.6 1.6. Decommissioning of facilities is usually conducted 

as a project. A decommissioning project is a 

collaborative initiative, involving supporting analyses 

and studies, which is carefully planned to ensure safety 

of planned actions, and to achieve partial or complete 

removal of regulatory controls from a facility. A 

decommissioning project usually starts when 

preparation of the final decommissioning plan is 

initiated or, in some cases, when a decommissioning 

licence is granted. 

End of the sentence should be 

deleted “when a … “ 

Decommissioning actions cannot 

start if the decommissioning 

license has not been granted. A 

decommissioning project 

generally starts when a project 

manager is named, very often 

before the license is granted by 

the regulatory body. This situation 

is not linked to the availability of 

funds but may be linked to the 

need to perform cost estimates. 

  X Decommissioning 

project is financed from 

the decommissioning 

fund. In some Member 

States the 

decommissioning funds 

can be used only once 

the license is granted. 

2 2.17 The licensee should adequately control the work of any 

subcontractors involved in development of the safety 

assessment. The results of the safety assessment or part 

of the safety assessment, which may be developed by 

subcontractors, based on their relevant knowledge and 

experience in specific decommissioning techniques, 

should be reviewed, approved or accepted and 

implemented by the licensee, in accordance with the 

integrated management system. The results should also 

be reviewed and approved by the regulatory body, in 

accordance with the requirements of the national 

regulatory framework. to ensure overall safety during 

decommissioning. 

The previous version should be 

kept to ensure that the regulatory 

review is done considering not 

only national requirements but 

also good practice to ensure safety 

during decommissioning. 

It seems obvious that the review 

should be performed in 

accordance with national 

requirements. 

X    
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3 5.24 When selecting a decommissioning strategy where 

more than one facility is located on a site, it may be 

beneficial to define an overall site decommissioning 

strategy. This might include placing the facilities 

already permanently shut down into a safe enclosure 

status until the remaining facilities are permanently shut 

down. This may include managing priorities 

between facilities already permanently shutdown or 

to be permanently shutdown soon. Then the 

decommissioning of all facilities could be performed in 

a single campaign, avoiding any negative impact to the 

operating facilities and allowing better utilization of 

personnel. 

Safe enclosure is not the better 

alternative.  

Managing priorities may be 

necessary to define an optimal 

order to perform 

decommissioning actions. 

 X  Alternative wording 

proposed. 

4 5.25 There may be a request for the reuse of the part of the 

site or the entire site, or for reuse of existing building 

structures after completion of decommissioning. The 

timeframe for such a reuse of the site, either restricted 

or unrestricted, is an important consideration for the 

selection of a decommissioning strategy. If the site is 

needed for siting and construction of new facilities in 

the near future, such a request will lead to a preference 

for selection of the immediate dismantling strategy 

may influence the choice of the dismantling strategy 

to reduce as much as possible the decommissioning 

planning and to start decommissioning actions as 

soon as possible after permanent shutdown. 

Such a request (reuse) should not 

determinate the choice of the 

preferred decommissioning 

strategy. Moreover, in practice, 

the licensee often thinks to reuse 

but finally destroys the building 

structures  

Proposed new text. A 

modification of the paragraph is 

proposed to explain that such 

situation may accelerate the 

decommissioning planning.. 

 X  Unclear what is the 

meaning of 

“dismantling strategy” 

(not used in the 

Standards) and “to 

reduce as much as 

possible the 

decommissioning 

planning”. That is why 

we propose an 

alternative wording. But 

still, it is our 

understanding that in 

such case we speak 

about an immediate 

dismantling. 
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5 5.42 If on-site or external waste processing and storage 

facilities are available, then either immediate 

dismantling or deferred dismantling is a viable 

decommissioning strategy. If the waste management 

infrastructure is available, including waste disposal 

capacities, then immediate dismantling would be the 

preferred strategy. In the absence of facilities and 

infrastructure for processing of radioactive waste, or 

when the storage or disposal capacities are not 

available, the preferred decommissioning strategy is 

likely to be deferred dismantling may include a 

waiting period until waste management 

infrastructures are available. 

The absence of facilities and 

infrastructure for processing 

radioactive waste etc. should not 

be the only argument that 

determines the decommissioning 

strategy. 

 

X    

6 7.29 When preparing the final decommissioning plans, 

experiences from ongoing or completed 

decommissioning projects of similar facilities should be 

utilized. 

Experience feedback should be 

considered at any time of the 

development of decommissioning 

plans, not only for the final one. 

X    

        

        

 


